City of Nashua

Project: Main Street Project 12/31/2014
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Description BUDGET 12/31/2014 OPTIONS
Materials Sidewalk $ 774,099 $ 438,877
Engineering Services $ 53500 $ 58,500
Street Lighting Poles & Fixtures $ 627,372 $ 413,415
Crosswalk $ 56,264 $ 73,730 $ 151,830
Softscape $ 134,075 $ 44,983
Hardscape $ 337,379 $ 194,649
SUB TOTAL MAIN STREET BLOCKS 1 -5 $ 1,982,689 $ 1,224,155 $ 151,830

These items not included in budget estimate provided July 2012

Labor - Overtime $ 260,000 $ 180,003
*Mast Arms & Ped Poles $ 232,789 $ 220,748
Total MAIN STREET BLOCKS 1 -5 $ 2,475,478 $ - $ 151,830
Grant Funds Used $ (108,355)
Total with 10% Contingency $2723026 $ 1,516,551 $ 151,830

* Project begun due to structural issues (Mast Arms not part of sidewalk project.)
* PTD - Project to date



Description
Labor - Overtime
Overtime Labor

Materials Sidewalk
Concrete
Brick
Curbing
Miscellaneous

Engineering Services
Electrical Engineer
Structural Engineer

Mast Arms & Ped Poles
Arm
Foundation
Installation
Lights
Ped Pole
Street Signs

Street Lighting Poles & Fixtures
Bridge Poles & Lights
Street Poles & Lights
Electrical Contractor
Foundations

Crosswalk
Lightguard crosswalk system
Lightguard crossing signs
Brick Contractor
Drilling Contractor

Softscape
Trees
Perennials & Ground Cover
Shrubs
Irrigation

Water meter/Back Flow/Water Svc

Hardscape
Bollards
Flower boxes for bridge
Barrels
Granite Planters
Benches
Tree Grates
Skatestoppers
Bike Racks
Fence
Gates

City of Nashua
Project: BLOCK 1- RAILROAD TRACKS TO PARK/WATER STREET
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Pearson Ave Park. Lot - Rail/Light/Stair $
Total Costs - BLOCK 1- RR TRACKS TO PARK/WATER STREETS

* Grant Funds Used

Balance - City Funds Used - BLOCK 1

Labor - Straight Time

Straight Time Labor - Fully burdened

Variables

Collapsing communication duct bank

Failed granite culvert

$

75,903

28,350

9,790
37,750
42,928

15,000
5,043
4,764
3,152
2,840
4,000

55,890
35,464
19,115

5,200

22,610
2,000
26,000
5,654

3,200
780
155

4,200
625

9,486
6,240
7,584
12,095
6,510
6,856
1,559
1,174
5,000
2,670
5,705

192,754

As of 12/31/2014
Amount Quantity
$ 75,903 2,330 Hrs

$ 118,818 950 Linear Feet
195  Cubic Yards
2,750 Square Feet
1175 Linear Feet

S - Total
1 Total
1 Total

$ 34,799 Total
Total
Total
Total
Total
Total
Total
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$ 115,669 Total
Total
Total
Total
10 Total
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$ 56,264 Total
Total
Total
Total
Total

[

$ 8,960
8 Total
39 Total
5 Total
700 Linear Feet
1 Total

$ 64,879
18 Total

Total
Total
Total
Total
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90 Linear Feet

2 Total
1 Total
$ 475,292
S (82,974)
$ 392,318
$ 192,754 6,737 Hrs



City of Nashua

Project: BLOCK 2- PARK STREET TO TEMPLE STREET As of 12/31/2014
Description Amount Quantity

Overtime Labor $ 68,725 2,110 Hrs
Overtime Labor S 68,725

Materials Sidewalk $ 184,741 920 Linear Feet
Concrete S 30,000 200  Cubic Yards
Brick $ 18,371 2,600 Square Feet
Curbing S 65,353 2400 Linear Feet
Miscellaneous $ 71,017

Engineering Services $ 17,125 Total
Electrical Engineer S 1,875 1 Total
Structural Engineer S 11,500 1 Total
Surveyor S 3,750 1 Total

Mast Arms & Ped Poles $ 56,099 Total
Arm S 30,000 2 Total
Foundation S 3,850 2 Total
Installation S 7,000 2 Total
Lights $ 6,304 2 Total
Ped Pole S 2,840 1 Total
Street Signs $ 6,105 8 Total

Street Lighting Poles & Fixtures $ 124,519 Total
Street Poles & Lights $ 93,160 10 Total
Electrical Contractor S 23,279 0 0
Crane Rental Installation S 2,800
Foundations S 5,280 10 Total

Crosswalk $ 16,570 1 Total
Lightguard crosswalk system S - 1 Total
Materials $ 8,127.36
Brick Contractor S 5,722.00
Brick $ 2,721

Softscape $15,529
Trees S - 9 Total
Perennials & Ground Cover S 15,529 45 Total
Shrubs $ - 6 Total
Irrigation S - 1000 Linear Feet
Water meter/Back Flow/Water Svc S - 1 Total

Hardscape $ 39,440
Bollards S 4,216 12 Total
Barrels S 11,376 6 Total
Granite Planters $ 12,518 6 Total
Upgraded plantings, raingarden
Skatestoppers S 1,790
Benches S S,208 4 Total
Newspaper Condos S - 3 Total
Bike Racks $ 1,761 2 Total
Tree Grates S 2,571 3 Total
Fence 0 0 Total
Gates S - 0 Total

Total Costs - BLOCK 2 - PARK ST TO TEMPLE ST $ 522,747

* Grant Funds Used $ (11,896)

Balance - City Funds Used - BLOCK 2 $ 510,851

Labor - Straight Time $ 298,227 10,424 Hrs
Straight Time Labor - Fully burdened $ 298,227

Variables



City of Nashua

Project: BLOCK 3 - TEMPLE STREET TO EAST PEARL STREET Asof 12/31/2014
Description Amount Quantity
Overtime Labor $ 14,284 439 Hrs
Overtime Labor S 14,284
Materials Sidewalk $ 44,772 920 Llinear Feet
Concrete S 16,841 200 Cubic Yards
Brick $ 5,098 6,800 Square Feet
Curbing S 1,455 1500 Linear Feet
Miscellaneous S 21,379
Engineering Services $ 14,625 Total
Electrical Engineer $ 1,875 1 Total
Structural Engineer S 11,500 1 Total
Surveyor S 1,250 1 Total
Mast Arms & Ped Poles $ 52,921 Total
Arm S 30,000 2 Total
Foundation S 9,586 2 Total
Installation S 7,941 2 Total
Lights $ 5,394 4 Total
Ped Pole 0 0 Total
Street Signs S - 8 Total
Street Lighting Poles & Fixtures $ 150,046 Total
Street Poles & Lights S 103,095 10 Total
Electrical Contractor S 16,857 0 0
Banner Poles S 1,500
Banner Pole Foundation Design S 1,976
Banner Pole Soil Testing S 2,180
Banner Pole Foundation $ 18,000
Foundations $ 6,438 10 Total
Crosswalk $ - Total
Lightguard crosswalk system S - 1 Total
Softscape $10,265
Trees S 6,252
Perennials & Ground Cover $ 3,116
Shrubs $ -
Irrigation $ 897
Hardscape $ 40,728
Bollards S 9,486 18 Total
Barrels $ 11,376 6 Total
Upgrading plantings, raingarden $ 943
Granite Planters $ 6,812 6 Total
Benches $ 5,208 4 Total
Newspaper Condos 0 3 Total
Bike Racks $ 1,761 3 Total
Tree Grates S 5,142 6 Total
Fence 0 0 Total
Gates $ - 0 Total
Total Costs - BLOCK 3 TEMPLE ST TO E. PEARL ST $ 327,641
* Grant Funds Used $ (5,394)
Balance - City Funds Used - BLOCK 3 $ 322,247
Labor - Straight Time $ 125,734 4,395 Hrs
Straight Time Labor - Fully burdened $ 125,734

Variables



City of Nashua

Project: BLOCK 4 - EAST PEARL STREET TO ELDRIDGE As of 12/31/2014
Description Amount Quantity

Overtime Labor $ 9,049 278 Hrs
Overtime Labor S 9,049

Materials Sidewalk $ 60,668 450 Linear Feet
Concrete S 22,326 120  Cubic Yards
Brick $ 16,682 1,086 Square Feet
Curbing S 4,741 515  Linear Feet
Miscellaneous S 16,918

Engineering Services $ 13,375 Total
Electrical Engineer S 1,875 1 Total
Structural Engineer S 11,500 1 Total

Mast Arms & Ped Poles $ 29,522 Total
Arm S 15,000 1 Total
Foundation S 1,800 1 Total
Installation S 3,516 1 Total
Relocate signal control cabinet S 6,200 2 Total
Lights S 2,697 2 Total
Materials S 309
Ped Pole 0 Total

Street Lighting Poles & Fixtures $ 22,890 Total
Street Poles & Lights S 19,232 9 Total
Electrical Contractor S 2,098 0 0
Foundations S 1,560 10 Total

Crosswalk S 896 Total
Lightguard crosswalk system 1 Total
Materials S 896

Softscape $ 1,422
Trees
Perennials & Ground Cover S 526
Shrubs
Irrigation S 897

Hardscape $ 32,535
Bollards S 7,494 8 Total
Barrels S 9,480 5 Total
Granite Planters S 7,830 2 Total
Skatestoppers S 1,349
Benches S 5,208 4 Total
Newspaper Condos 0 Total
Bike Racks S 1,174 2 Total
Tree Grates 4 Total
Fence 0 Total
Gates 2 Total

Total Costs - BLOCK 4 E. PEARL ST TO ELDRIDGE $ 170,356

* Grant Funds Used $ (2,697)

Balance - City Funds Used - BLOCK 4 $ 167,659

Labor - Straight Time $ 121,737 4,255 Hrs
Straight Time Labor - Fully burdened  $ 121,737

Variables



City of Nashua

Project: BLOCK 5 - ELORIDGE TO WEST HOLLIS As of 12/31/2014
Description Amount Quantity
Overtime Labor $ 12,043 370 Hrs
Overtime Labor S 12,043
Materials Sidewalk $ 29,878 450 Linear Feet
Concrete S 9,483 120  Cubic Yards
Brick $ 5,365 1,086 Square Feet
Curbing $ 4,558 515  Linear Feet
Miscellaneous S 10,473
Engineering Services $ 13,375 Total
Electrical Engineer S 1,875 1 Total
Structural Engineer S 11,500 1 Total
Mast Arms & Ped Poles S 47,407 Total
Arm S 30,000 2 Total
Foundation S 3,600 1 Total
Installation S 8,413 1 Total
Lights S 5,394 2 Total
Ped Pole 0 Total
Street Lighting Poles & Fixtures S 291 Total
Street Poles & Lights S - 8 Total
Excavation, Conduit PVC S 290.8 1 Total
Electrical Contractor S - 0 0
Crosswalk $ - Total
Lightguard crosswalk system 1 Total
Softscape $8,808
Trees S 6,556
Perennials & Ground Cover S 2,235
Supplies $ 16
Shrubs
Irrigation
Hardscape $ 17,068
Bollards 8 Total
Barrels S 9,480 5 Total
Granite Planters 2 Total
Skatestoppers S 1,589
Benches $ 3,906 3 Total
Newspaper Condos 0 Total
Irrigation S 918.60 1000 Linear Feet
Bike Racks S 1,174 2 Total
Tree Grates 4 Total
Fence 0 Total
Gates 2 Total
Total Costs - BLOCK 5 ELDRIDGE TO WEST HOLLIS $ 128,870
* Grant Funds Used $ (5,394)
Balance - City Funds Used - BLOCK 5 $ 123,476
Labor - Straight Time $ 66,145 2,312 Hrs
Straight Time Labor - Fully burdened 66,145

Variables



